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Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the October 1988 Progress Report for the RI/FS 
project at the SCP Carlstadt site. This report has been prepared by 
Dames & Moore, on behalf of the Committee representing the Respondents 
named in the Administrative Order on Consent No. II CERCLA-50114, in 
accordance with Paragraph 28B of the Order. 

Very truly yours, 

DAMES & MOORE 
t 

Gerard M. Coscia, P.E. 
Project Manager 

GMC/jhm 
Attachment 

cc: Chief, Superfimd Branch 
Office of Regional Counsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

W. Warren 
Cohen, Shap i ro , e t a l . 

J . Koczan 
Deunes & Moore 
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ATTACHMEHT 1 

SCP RI/FS PROGRESS REPORT 
OCTOBER, 1988 

PROGRESS AlHD STATnS 

1. A general program outline for additional investigations which must be 

completed prior to completing the Feasibility Study (FS) was 

transmitted to the USEPA on October 4. 

2. Plan development for treatability studies for soil and ground water 

continued. 

3. Reauthorization for access to Gotham Industrial Park for off-site 

wells had not been finaJized by October 31. Agreement was reached 

with the Sports Authority in October. 

4. The FS is presently on hold, pending completion of additional 

investigations and resolution of ARARs with the USEPA. 

TECHNICAL ISSUES 

None 

SCHEDULE 

The FS is presently on hold pending the completion of planned 

additional investigations and resolution of ARARs. 
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The first phase of the off-site RI (the nine off-site wells) is 

on hold until access is resecured and the amended POP Revision No. 8 is 

approved by the USEPA. 

The on-site bedrock aquifer investigation is on hold tmtil POP 

Revision No. 9 is approved by the USEPA. 

PLAJfflED ACTIVITIES - NOVEMBER 1988 

1. Finalize arrangements with Gotham Industrial Park for access to 

off-site properties for well installations. 

2. Meet with the USEPA to discuss their comments on the Public Health/ 

Environmental Evaluation. 

3. Finalize plans for treatability studies for soil and ground water. 
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